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1.  Originator

Robert Cole

2.  Log Date:

5/16/02

3.  CCR #:
  

02-0408

4. Rev: 5.  Tel:

301-925-0799

6. Rm #:

2110C

7. Dept.

SE/HW

8. CCR Title: Install new LaRC PDPS platform

9. Originator Signature/Date
 Robert Cole   /s/      5/16/02

10.   Class
        II

11.  Type:

CCR

12. Need Date: 5/31/02

13.  Office Manager Signature/Date 14.  Category of Change:

Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
see next page

17. Schedule
Impact:
          

18.   CI(s) Affected:SPRHW

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
A new E4000 platform has been obtained to serve as the new PDPS (consolidated planning/queueing) server for LaRC.  This
platform is the former g0dis01 and has been configured with 4x400 MHz CPUs and 2 GB RAM.

This platform needs to be installed at LaRC for Solaris transition

24.  Proposed Solution:  (use additional sheets if necessary)
see next page

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
          
27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Gary Gavigan /s/   5/21/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #:                    Rev:     Originator:            

Telephone:                    Office:           

Title of Change:           

Note:

This CCR documents the installation of the machine only.  Consequently, updates to hardware software map will be made via
the Solaris 8 PSR.

Affected drawings:

920-TDL-001, update included
922-TDL-014, update included
921-TDL-002, action item for completion after transition
921-TDL-003, action item for completion after transition
920-TDL-004, action item for completion after transition
920-TDL-005, action item for completion after transition

Proposed Solution:

Install E4000 (EIN 1876) at LaRC as l0sps11 with multipack EIN 4967.  This name will be temporary for the duration of Solaris
transition after which it will revert back to l0sps03 (existing queuing server name).  Use temporary IP address 198.118.219.200
and connect to port 4/42 on the Catalyst switch.

After transition, remove the 2 2x400 MHz CPU board from slot 5 of l0pls01 and install in new PDPS platform.  Also remove the
2x400 MHz CPU board in slot 7 and install in new platform, however, remove the second bank of DIMMs from this board and
install in the existing CPU board which has 2 CPUs and no memory.

Final CPU board configuration for new platform: 8x400 MHz, 5 GB mem (2 GB in one bank on one board, 1 GB in one bank on
each of the other 3 boards)

CM01AJA00 Revised 10/15/01 ECS


